QUARTERLY PROGRESS REPORT

Project Title: ‘ Seismic Design Considerations
RFP NUMBER: 2008-09 NJDOT RESEARCH PROJECT MANAGER:
W. Lad Szalaj
TASK ORDER NUMBER/Study Number: PRINCIPAL INVESTIGATOR:
Task Order # Anil K. Agrawal
Period Starting:January 1, 2008 Period Ending:
Ending Date: December 31, 20010 September 30, 2008
Task % of % of Task % of % of Total
Total thisquarter | Taskto | Complete
date
Phase | — Literature Search 5 100 100 5
Task 1: Development of Seismic Design Recommendations 20 10 10 2
for New Bridges
Task 2: Development of Examples Illustrating Design 10
Recommendations.
Task 3: Importance Classification of New Jersey Bridges S 50 50 2.5
Task 4: Development of Design Recommendations for 20 20 20 4
Seismic Retrofit of Existing Bridges
Task 5: Selection of Acceptable and Cost-Effective Retrofit 10
Options
Task 6: Development of Examples Illustrating Seismic 10
Retrofit of Bridges.
Task 7: Seismic Design Resources/Tools for Conditions 10
Specific to New Jersey Bridges.
Task 8: Final Report Documenting the Finding of the 10
Research and a CD-ROM containing all design
toolg/resources
I mplementation
TOTAL 100% 180 180% 13.5%

1. Progress this quarter by task: Contract has been signed in July, 2008. The project team is
working at full pace to recover lost time. We intend to submit the final report on the
schedule. However, we may request extension for the timelost during contract period.

4. Progress on Implementation and Training Activities: None

5. Problems/Proposed Solutions: None

6. Budget Summary: Not available yet.



Total Project Budget(# of years)

NJDOT: $400,000
UTRC: $50,000

CCNY: $0
No. of Years: 2

Tota Project Expenditure to date $2,585

% of Total Project Budget Expended 0.5%

Task Order Number/Study Number: Task Order #

Current Task Order Budget (# of years)

Actua Expenditure to date against current task order

% of current task order budget expended

%




